BELLOMASSI

PROJECT OVERVIEW

Project Status and Implementation Summary

Bellomassi Order-to-Delivery Management Platform

Document ID BM-OVW-015

Document control

Field	Value
Document title	Project Status and Implementation Summary
Document ID	BM-OVW-015
Version	1.0
Status	Draft — for client review
Category	Project Overview
Related module(s)	All modules
Document owner	Project Manager
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

State, factually and without overstatement, what is implemented, simulated, partial and missing as of 12 November 2026.

Scope

Prototype source code bellomassi-premium-ui (data version 8) and documentation.

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- **BM-OVW-014** (Product Feature Catalogue)
- **BM-OVW-016** (Project Feature Inventory)
- **BM-DOC-003** (Gap Analysis — Scope of Work, Prototype and Documentation)
- **BM-HND-011** (Limitations Document — Prototype vs Production)

- **BM-PM-007** (Project Status Report — 12 November 2026)

1. Overall status

Item	Status
Phase 1 prototype (frontend, LocalStorage)	**Complete** — demo-ready, not production software
Client approval of scope / documents	**None recorded**
UAT	**Not performed** (internal developer browser tests only)
Backend, database, mobile apps, live integrations	**Not started**
Production deployment	**None**

2. Implementation classification of functional requirements

Classification	Count	Meaning
Implemented and working (prototype) — VERIFIED	136	Works end to end in the browser; rules enforced by services
Simulated — PROTOTYPE	8	GPS, OTP delivery, email, WhatsApp, OCR, AI, live tracking
Planned — PROPOSED	17	Production-only (backend auth, mobile GPS, SAP, messaging, routing)
Pending client confirmation	7	Scope or rule conflicts with the SOW
Not implemented	8	Payments, cancellations, cold chain, batch / expiry, Finance notification, fuel / maintenance
Not verified	3	Integration gateway modes (email, OpenWA, AI providers)
Total	**179**	See **BM-SYS-008** (Requirement Traceability Matrix)

3. Evidence of prototype quality — VERIFIED (internal developer checks, not UAT)

Internal Playwright browser suites were run by the development team during the prototype phases (11–12 Nov 2026): order-to-delivery scenarios, Phase 1 checks, regression, data migration to version 8, dashboard filter (67 checks), all 13 roles × every sidebar page, and 137 pages at 390 px width without horizontal overflow. The production build and lint pass. These are developer checks; formal QA and UAT are planned (**BM-QA-002** (Test Plan (with Functional, Integration, Regression, Performance, Security and Mobile sub-plans))).

4. Main limitations

- Data is stored per browser; no multi-user sharing; clearing site data resets to demo data.
- Security is simulated (demo passwords published, client-side session).
- GPS, OTP delivery, email, WhatsApp, OCR and AI are simulated.
- Payments, credit notes, refunds, expenses, supplier invoices, batch / expiry and cold-chain monitoring are not implemented.
- Full list: **BM-HND-011** (Limitations Document — Prototype vs Production).

5. Gaps against the SOW

14 functional gaps (G-01 … G-14) and 11 scope extensions (X-01 … X-11) — see **BM-DOC-003** (Gap Analysis — Scope of Work, Prototype and Documentation).

Revision history

Version	Date	Author	Description
1.0	2026-11-12	Documentation team	Initial draft prepared from analysis of the bellomassi-premium-ui source code and existing project documents.