B BELLOMASSI

BUSINESS REQUIREMENTS

Scope of Work

Bellomassi Order-to-Delivery Management Platform

Document ID	BM-SOW-001

Document control

Field	Value
Document title	Scope of Work
Document ID	BM-SOW-001
Version	1.1
Status	Draft — for client review
Category	Business Requirements
Related module(s)	All modules
Document owner	Project Manager
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

Define the scope of the production project — what will be built, by whom, in which phases, what is excluded — based on the October 2026 Scope of Work presentation and the prototype.

Scope

Production delivery of the Bellomassi platform (backend, web, mobile, integrations, deployment). The existing prototype is an input, not the deliverable.

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- Bellomassi Scope of Work presentation, October 2026
- Driver App GPS Implementation Guide
- **BM-BRD-001** (Business Requirements Document (BRD))

- **BM-PLN-001** (Scope and Phase Plan)
- **BM-PLN-002** (Phase-wise Scope Matrix)
- **BM-DOC-003** (Gap Analysis — Scope of Work, Prototype and Documentation)
- **BM-RSK-004** (Change Impact Analysis — Prototype Extensions and Gaps)

Contents

- 1. Baseline — VERIFIED from the SOW presentation (October 2026)
- 2. In-scope features — production
- 3. Scope to be confirmed — prototype extensions
- 4. Out-of-scope features
- 5. Phase-wise scope — PROPOSED
- 6. Client responsibilities
- 7. Development (delivery team) responsibilities
- 8. Third-party dependencies
- 9. Deliverables
- 10. Exclusions and assumptions
- 11. Scope acceptance

1. Baseline — VERIFIED from the SOW presentation (October 2026)

SOW item	Content
Deliverables	Order Taking App (mobile + web), Drivers App (iOS + Android), Admin Panel (web)
Roles	Salesman, Sales Manager, Customer Service, Dispatcher, Driver, Finance (notifications), Administrator
Lifecycle	Capture → approve → consolidate → dispatch → plan received → route guided → OTP handover → delivery note
Shared platform	One order record, workflow and approvals, live notifications, OTP service, maps and routing, audit trail
Notifications	In-app for staff; SMS or WhatsApp to the customer for OTP and delivery note
Status model	Draft, Pending approval, Approved, With Customer Service, Ready for dispatch, Planned in zone, Out for delivery, Delivered; Returned for review, Rejected; “Delivery problem” proposed
Second stage	SAP integration replacing manual item updates
Boundary	After OTP confirmation and delivery note, the app’s job ends; invoicing stays outside

2. In-scope features — production

#	Feature	SOW ref	Prototype status
S-01	Users, roles and permissions	slide 15	VERIFIED

#	Feature	SOW ref	Prototype status
S-02	Customers and locations, credit limits	slide 15	VERIFIED (locations single address)
S-03	Item catalogue (manual now, SAP later)	slides 4, 15	VERIFIED
S-04	Zones and drivers	slide 15	VERIFIED
S-05	Order capture, submission, tracking, amend and resubmit	slide 7	VERIFIED
S-06	Approval inbox: accept, review (return), reject with reason; credit decision	slide 8	VERIFIED; approved figures G-01 not built
S-07	Finance notified on approval, flagged on credit exception	slides 8, 16	NOT IMPLEMENTED (G-02)
S-08	Consolidation per salesman and release	slide 9	VERIFIED
S-09	Zone planning by drag and drop; assign to drivers; publish plan	slide 10	Partly (G-03)
S-10	Next-day plan for drivers	slide 12	VERIFIED
S-11	Suggested fastest route with live traffic; navigation	slide 12	PROPOSED (G-04, G-05)
S-12	OTP sent to the customer; driver confirms	slide 13	Simulated (G-06)
S-13	Delivery note sent to the customer	slide 13	Generated, not sent (G-07)
S-14	Live order monitor	slide 15	Partly (G-09)
S-15	Approval / credit / notification rules	slide 15	Partly (G-11)
S-16	Reports and export	slide 15	VERIFIED
S-17	Audit trail	slide 4	VERIFIED
S-18	Live GPS tracking (admin all, customer own)	GPS guide	Simulated (G-14)
S-19	SAP integration — stage 2	slides 4, 15	PROPOSED

3. Scope to be confirmed — prototype extensions

X-01 customer app · X-02 invoicing · X-03 inventory · X-04 scrap · X-05 VMS · X-06 documents / OCR · X-07 email and WhatsApp · X-08 call history · X-09 118-report Reports Center · X-10 AI and forecasting · X-11 extra roles. Each is **PENDING CONFIRMATION**; recommendation and impact in **BM-RSK-004** (Change Impact Analysis — Prototype Extensions and Gaps).

4. Out-of-scope features

Invoicing / finance documents (SOW slide 13) unless X-02 is approved · payments and receipts · credit notes, refunds · supplier invoicing · fuel and maintenance costing · temperature sensor hardware · dedicated vehicle GPS hardware · driver self-registration · customer payments online.

5. Phase-wise scope — PROPOSED

Phase	Content	Status
Phase 1 — Prototype	React / LocalStorage prototype of all workflows	**Complete** (not production)
Phase 2 — Backend	Django REST API, PostgreSQL, authentication and RBAC, all SOW workflows server-side, web app integration	Not started
Phase 3 — Integrations and mobile	React Native Drivers App with GPS, Google Maps / Routes, SMS / WhatsApp, email, WebSockets	Not started
Phase 4 — Production deployment	Infrastructure, security hardening, data migration, UAT, training, go-live, hypercare	Not started
Phase 5 — Enhancements	SAP integration (stage 2), confirmed extensions, analytics	Not started

Detailed plan: **BM-PLN-001** (Scope and Phase Plan) and **BM-PM-001** (Project Plan).

6. Client responsibilities

- Confirm scope decisions and business rules in time for each phase.
- Provide master data (customers with locations and credit, items, zones, drivers, vehicles, users).
- Provide and pay for third-party accounts (maps, SMS / WhatsApp, email, hosting) or approve their procurement.
- Provide SAP interface specifications and SAP team availability (stage 2).
- Provide UAT users, test data and timely sign-off; organise training attendance.
- Provide drivers with compatible smartphones and data plans.

7. Development (delivery team) responsibilities

- Design, build, test and document the backend, web and mobile applications.
- Configure environments, CI/CD, monitoring and backups.
- Integrate the agreed providers; support data migration.
- Support UAT, train key users, provide hypercare after go-live.

8. Third-party dependencies

Dependency	Use	Status
Google Maps Platform, Routes API	Maps, route, ETA	PENDING CONFIRMATION (account)
SMS provider or WhatsApp Business provider	OTP, delivery note	PENDING CONFIRMATION
OpenWA (unofficial WhatsApp client)	Prototype integration design	Policy risk — not recommended for production without client acceptance
Email provider (SMTP)	Notifications, documents	PENDING CONFIRMATION
Cloud provider or on-premises servers	Hosting	PENDING CONFIRMATION

Dependency	Use	Status
SAP	Items, stock, customers, credit (stage 2)	PENDING CONFIRMATION
Apple / Google developer accounts	Mobile app distribution	PENDING CONFIRMATION

9. Deliverables

Production source code (backend, web, mobile) · deployed environments (test, staging, production) · documentation package (this repository, maintained) · test evidence and UAT records · training material · handover documents (**BM-HND-002** (Project Deliverables Checklist (Handover))).

10. Exclusions and assumptions

Exclusions are section 4. Assumptions: **BM-SYS-006** (Assumptions and Dependencies). Estimates of cost and effort are in **BM-PM-001** (Project Plan) and **BM-INF-004** (Infrastructure Cost Estimation (ESTIMATE)) and are **estimates only**.

11. Scope acceptance

Not accepted. Signature fields intentionally blank.

Role	Name	Signature	Date
Client Project Sponsor			
Client Project Owner			
Delivery Project Manager			

Revision history

Version	Date	Author	Description
1.0	2026-10	Client presentation	Scope of Work presentation (18 slides): Order Taking App, Drivers App, Admin Panel.
1.1	2026-11-12	Documentation team	Converted into a document; prototype deltas, phase-wise scope, responsibilities, deliverables and exclusions added. Not approved.