B BELLOMASSI

TESTING AND QUALITY ASSURANCE

User Acceptance Testing (UAT) Plan

Bellomassi Order-to-Delivery Management Platform

Document ID BM-QA-003

Document control

Field	Value
Document title	User Acceptance Testing (UAT) Plan
Document ID	BM-QA-003
Version	1.0
Status	Draft — for client review
Category	Testing and Quality Assurance
Related module(s)	All modules
Document owner	QA Lead
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

Plan how client users will accept the system — participants, scenarios, process and sign-off.

Scope

UAT has not started. Participants, dates and acceptance are PENDING CONFIRMATION. Signature fields are intentionally blank.

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- **BM-QA-012** (UAT Test Cases)
- **BM-QA-001** (Test Strategy)
- **BM-HND-001** (Client Handover Document)

1. Objectives

Confirm that the system supports the client's order-to-delivery process for each role, with real-like data and devices, before go-live.

2. Participants (to be nominated by the client)

Role	Name	Department	Nominated
Salesman			☐
Sales Manager			☐
Customer Service			☐
Dispatcher			☐
Driver (2+)			☐
Finance			☐
Administrator			☐
Customer representative (if customer app in scope)			☐

3. Scenarios

18 UAT cases in **BM-QA-012** (UAT Test Cases) covering order capture → approval → consolidation → dispatch → delivery with OTP / POD → delivery note → exception review, plus master data, users / roles and reports.

4. Process

1. Kick-off and training (role manuals **BM-MAN-003** (Office Web Application User Manual (All Office Roles))).
2. Users execute cases in staging, record result and evidence.
3. Defects logged per **BM-QA-004** (Defect Management Process and Bug Report Template); daily triage.
4. Fix, redeploy, retest.
5. UAT summary (**BM-QA-006** (Test Summary Report (Template) and Quality Metrics)) and sign-off.

5. Acceptance criteria

All UAT cases executed; no open Critical / High defects; Medium defects have an agreed plan; client confirms business readiness.

6. Sign-off (blank — to be completed by the client)

Role	Name	Decision (Accept / Accept with conditions / Reject)	Signature	Date
Client business owner				

Role	Name	Decision (Accept / Accept with conditions / Reject)	Signature	Date
Client operations lead				
Delivery project manager				

Revision history

Version	Date	Author	Description
1.0	2026-11-12	Documentation team	Initial draft prepared from analysis of the bellomassi-premium-ui source code and existing project documents.