BELLOMASSI

DEPLOYMENT AND RELEASE

Go-Live and Cutover Plan

Bellomassi Order-to-Delivery Management Platform

Document ID	BM-DEP-004

Document control

Field	Value
Document title	Go-Live and Cutover Plan
Document ID	BM-DEP-004
Version	1.0
Status	Draft — for client review
Category	Deployment and Release
Related module(s)	All modules
Document owner	Project Manager
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

Plan the move from current manual / prototype operation to the production platform.

Scope

PROPOSED. Go-live date, pilot hub and participants are PENDING CONFIRMATION. Go-live has not happened.

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- **BM-DEP-002** (Deployment Guide and Runbook)
- **BM-DEP-005** (Rollback Plan)
- **BM-DAT-004** (Data Migration Strategy)
- **BM-QA-003** (User Acceptance Testing (UAT) Plan)

- **BM-HND-001** (Client Handover Document)

1. Approach

Pilot first (one hub, a small group of drivers and salesmen, 2–4 weeks), then phased rollout to remaining hubs. Parallel run of the existing order process during the pilot as fallback.

2. Readiness criteria

Area	Criterion
UAT	Signed (**BM-QA-003** (User Acceptance Testing (UAT) Plan))
Data	Master data loaded and reconciled (**BM-DAT-004** (Data Migration Strategy))
Users	Accounts created, roles assigned, training done
Devices	Driver phones with app installed, permissions granted
Integrations	Maps, SMS / WhatsApp, email live and tested
Support	Hypercare team and contacts published (**BM-HND-014** (Support and Maintenance Agreement (Draft)))
Rollback	Plan rehearsed (**BM-DEP-005** (Rollback Plan))

3. Cutover timeline (relative)

When	Activity	Owner
T-10 days	Readiness review; freeze master data changes	PM
T-5 days	Final data extract and trial load	Data lead
T-2 days	Production deployment; smoke tests	DevOps
T-1 day	Final delta load; user accounts activated; go / no-go meeting	PM, client
T (go-live)	First orders entered in the new system; dispatch from system; hypercare on site	All
T+1…T+14	Hypercare: daily stand-up, defect triage, adoption monitoring	Support
T+30	Pilot review; decision on rollout	Client steering

4. Go / no-go record (blank)

Date	Decision	Conditions	Client approver	Signature

Revision history

Version	Date	Author	Description
1.0	2026-11-12	Documentation team	Initial draft prepared from analysis of the bellomassi-premium-ui source code and existing project documents.