B BELLOMASSI

PROJECT MANAGEMENT

Project Plan

Bellomassi Order-to-Delivery Management Platform

Document ID	BM-PM-001

Document control

Field	Value
Document title	Project Plan
Document ID	BM-PM-001
Version	1.0
Status	Draft — for client review
Category	Project Management
Related module(s)	All modules
Document owner	Project Manager
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

Overall plan for taking Bellomassi from prototype to production — objectives, phases, timeline, organisation, governance and controls.

Scope

Phases 1–5. Timeline and effort are ESTIMATES with stated assumptions; no dates, milestones or approvals have been agreed with the client.

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- **BM-PLN-001** (Scope and Phase Plan)
- **BM-PLN-002** (Phase-wise Scope Matrix)
- **BM-PM-002** (Work Breakdown Structure)

- **BM-PM-003** (Deliverables Matrix)
- **BM-PM-004** (Resource Allocation and RACI Matrix)
- **BM-PM-005** (Issue, Dependency and Decision Registers)
- **BM-RSK-001** (Risk Management Plan)
- **BM-RSK-002** (Project Risk Register)

1. Objectives

1. Confirm scope from the validated prototype (gate G0).
2. Build the production platform: backend, database, real authentication, integrations.
3. Deliver the native driver app with live GPS, OTP by message and instant delivery notes.
4. Go live with a pilot hub, then roll out.
5. Prepare stage-2 SAP integration and confirmed enhancements.

2. Current status (2026-11-12)

Item	Status
Phase 1 prototype	Built — VERIFIED (source code)
Documentation	This package — draft for client review
Client approvals	None recorded
Phase 2 start	Not started; depends on gate G0 and hosting decision

3. Phases and timeline (ESTIMATE)

Phases, entry / exit criteria and the indicative Gantt chart are in **BM-PLN-001** (Scope and Phase Plan); requirement-to-phase mapping in **BM-PLN-002** (Phase-wise Scope Matrix); work packages and effort in **BM-PM-002** (Work Breakdown Structure).

Phase	Indicative duration	Main milestone
2 Backend	12–14 weeks	API + web app pass system test
3 Mobile and integrations	~9 weeks (overlapping phase 2)	Pilot-ready driver app
4 Production deployment	6–8 weeks	Go-live
5 Enhancements	To be estimated	SAP integration

Assumptions: start 4 January 2027 (not agreed); team per **BM-PM-004** (Resource Allocation and RACI Matrix); scope without unconfirmed extensions; client decisions within 5 working days; provider accounts available by phase 3.

4. Organisation and governance

Body	Members	Frequency	Purpose
Steering committee	Client sponsor, PM, architect	Monthly / at gates	Scope, budget, go / no-go

Body	Members	Frequency	Purpose
Project meeting	PM, BA, leads, client PM	Weekly	Progress, issues, risks, decisions
Sprint ceremonies	Delivery team	2-week sprints	Planning, review, retrospective
Change board	Sponsor, PM, BA	As needed	Change requests (**BM-RSK-003** (Change Management Process and Change Request Template))

5. Controls

Control	Tool / document
Scope	BRD, SOW, RTM (**BM-SYS-008** (Requirement Traceability Matrix)), change process
Schedule	WBS, sprint plans, status report (**BM-PM-007** (Project Status Report — 12 November 2026))
Risks / issues / dependencies / decisions	**BM-RSK-002** (Project Risk Register), **BM-PM-005** (Issue, Dependency and Decision Registers)
Quality	Test strategy (**BM-QA-001** (Test Strategy)), definition of done
Communication	Weekly status report, steering minutes (**BM-PM-006** (Project Templates — Meeting Minutes, Sprint Planning and Status Report))

6. Definition of done (per backlog item)

Code reviewed and merged; unit / API tests pass; acceptance criteria met; documentation updated; deployed to test; no open Critical / High defects.

Revision history

Version	Date	Author	Description
1.0	2026-11-12	Documentation team	Initial draft prepared from analysis of the bellomassi-premium-ui source code and existing project documents.