BELLOMASSI

CLIENT HANDOVER

Client Handover Document

Bellomassi Order-to-Delivery Management Platform

Document ID	BM-HND-001

Document control

Field	Value
Document title	Client Handover Document
Document ID	BM-HND-001
Version	1.0
Status	Draft — for client review
Category	Client Handover
Related module(s)	All modules
Document owner	Project Manager
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

Summarise what is handed over to the client at the end of Phase 1 (prototype and documentation), what is not, and what the client needs to decide.

Scope

Phase 1 handover. No handover meeting has taken place and nothing has been accepted yet; signature fields are blank.

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- **BM-HND-002** (Project Deliverables Checklist (Handover))
- **BM-HND-006** (Technical Handover Document)
- **BM-HND-007** (Source Code Handover Document)

- **BM-HND-008** (Configuration Handover Document)
- **BM-HND-010** (Known Issues Register)
- **BM-HND-011** (Limitations Document — Prototype vs Production)
- **BM-HND-012** (Pending Requirements Document)
- **BM-HND-016** (Project Closure Sign-Off)

1. What is handed over

Item	Description	Label
Prototype source code	React 19 / Vite 8 single-page app, 391 source files (~46.7k lines), data version 8	VERIFIED
Built prototype	`dist/` static bundle (rebuilt 2026-11-12)	VERIFIED
Existing documents	README, FINALISATION, RBAC_AND_ADMINISTRATION, INTEGRATION_GATEWAY, UI_DESIGN_SYSTEM, workflow documentation	VERIFIED
Documentation package	This repository: 25 folders, documents in DOCX / PDF / XLSX / MD, diagrams	Draft for review

2. What is NOT handed over (does not exist)

Production backend, production database, live integrations (SAP, email, WhatsApp, SMS, maps), native mobile apps, production hosting, security certification, UAT results, performance measurements. See **BM-HND-011** (Limitations Document — Prototype vs Production).

3. Handover documents

Topic	Document
Deliverables checklist	**BM-HND-002** (Project Deliverables Checklist (Handover))
Functional acceptance	**BM-HND-003** (Functional Acceptance Document)
UAT sign-off (future)	**BM-HND-004** (UAT Sign-Off Document)
Business approval	**BM-HND-005** (Business Approval Document)
Technical handover	**BM-HND-006** (Technical Handover Document)
Source code	**BM-HND-007** (Source Code Handover Document)
Configuration	**BM-HND-008** (Configuration Handover Document)
Training	**BM-HND-009** (User Training Completion Document)
Known issues	**BM-HND-010** (Known Issues Register)
Limitations	**BM-HND-011** (Limitations Document — Prototype vs Production)
Pending requirements	**BM-HND-012** (Pending Requirements Document)
Future enhancements	**BM-HND-013** (Future Enhancement Document)
Support agreement draft	**BM-HND-014** (Support and Maintenance Agreement (Draft))
Warranty scope draft	**BM-HND-015** (Warranty and Support Scope (Draft))

Topic	Document
Closure sign-off	**BM-HND-016** (Project Closure Sign-Off)

4. Decisions required from the client

Scope of extensions X-01 … X-11; country / currency / tax model; status model; credit policy; hosting; messaging channel; SAP timing. Details: **BM-PM-005** (Issue, Dependency and Decision Registers).

5. Handover acknowledgement (blank)

Party	Name	Signature	Date
Client representative			
Delivery representative			

Revision history

Version	Date	Author	Description
1.0	2026-11-12	Documentation team	Initial draft prepared from analysis of the bellomassi-premium-ui source code and existing project documents.