B BELLOMASSI

FUTURE ROADMAP

Prototype-to-Production Migration Roadmap (Master)

Bellomassi Order-to-Delivery Management Platform

Document ID BM-RMP-001

Document control

Field	Value
Document title	Prototype-to-Production Migration Roadmap (Master)
Document ID	BM-RMP-001
Version	1.0
Status	Draft — for client review
Category	Future Roadmap
Related module(s)	All modules
Document owner	Solution Architect
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

One view of all roadmap tracks across the five phases.

Scope

Phase 1 is complete (VERIFIED); phases 2–5 are PROPOSED with indicative timing (ESTIMATE, not agreed).

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- **BM-RMP-002** (Backend, Database, API, Frontend Integration and Auth / RBAC Roadmap)
- **BM-RMP-003** (React Native Driver App and Customer App Roadmap)
- **BM-RMP-004** (Integrations Roadmap — SAP, Email, WhatsApp (OpenWA), OCR, Maps and SMS)
- **BM-RMP-005** (Cloud, Security, Performance, Reporting and Monitoring Roadmap)

- **BM-PLN-001** (Scope and Phase Plan)
- **BM-INF-010** (Infrastructure Security, Scalability and Cloud Migration Plan)

1. Phases

Phase	Name	Status
1	Prototype	Complete
2	Backend	Proposed
3	Integrations and mobile	Proposed
4	Production deployment	Proposed
5	Enhancements	Proposed

2. Tracks × phases

#	Track	Phase 1 (done)	Phase 2	Phase 3	Phase 4	Phase 5	Detail
1	Prototype-to-production migration	Rules and UI validated	Replace browser services by API	Replace simulators	Data migration, cut-over	—	this document
2	Django backend	—	Core modules	Integration workers	Hardening	Extensions	**BM-RMP-002** (Backend, Database, API, Frontend Integration and Auth / RBAC Roadmap)
3	PostgreSQL database	LocalStorage model	Schema, migrations	Tracking partitions	Backups, DR	Reporting replica	**BM-RMP-002** (Backend, Database, API, Frontend Integration and Auth / RBAC Roadmap)
4	REST API	Service contracts in browser	v1 core endpoints	Tracking, OTP, webhooks	Freeze v1	Additions	**BM-RMP-002** (Backend, Database, API, Frontend Integration and Auth / RBAC Roadmap)
5	React frontend integration	Complete UI	API clients per module	Live data (WebSocket)	Remove demo code	Enhancements	**BM-RMP-002** (Backend, Database, API, Frontend Integration and Auth / RBAC Roadmap)
6	React Native driver app	Web driver app	Design	Build + GPS	Store release, pilot	Offline improvements	**BM-RMP-003** (React Native Driver App and Customer App Roadmap)
7	React Native customer app	Web customer app	Decision (X-01)	Build if confirmed	Release	—	**BM-RMP-003** (React Native Driver App and Customer App Roadmap)
8	Authentication and RBAC	Browser RBAC	Server auth + RBAC	Mobile tokens	MFA, review	SSO	**BM-RMP-002** (Backend, Database, API, Frontend Integration and Auth / RBAC Roadmap)
9	SAP integration	—	—	Interface spec	—	Build	**BM-RMP-004** (Integrations Roadmap — SAP, Email, WhatsApp (OpenWA), OCR, Maps and SMS)
10	Email integration	Demo mode	—	Provider live	—	Inbox features	**BM-RMP-004** (Integrations Roadmap — SAP, Email, WhatsApp (OpenWA), OCR, Maps and SMS)
11	OpenWA / WhatsApp	Demo mode	Decision: official provider	Provider live	—	—	**BM-RMP-004** (Integrations Roadmap — SAP, Email, WhatsApp (OpenWA), OCR, Maps and SMS)

#	Track	Phase 1 (done)	Phase 2	Phase 3	Phase 4	Phase 5	Detail
12	OCR integration	Simulated	—	—	—	Provider live	**BM-RMP-004** (Integrations Roadmap — SAP, Email, WhatsApp (OpenWA), OCR, Maps and SMS)
13	Cloud deployment	Static host	Environments, IaC	Staging	Production	Scale	**BM-RMP-005** (Cloud, Security, Performance, Reporting and Monitoring Roadmap)
14	Production security	Prototype only	Secure design	Testing	Pen test, go-live controls	Certification if required	**BM-RMP-005** (Cloud, Security, Performance, Reporting and Monitoring Roadmap)
15	Performance optimisation	—	Baselines	Load tests	Tuning	Caching / replicas	**BM-RMP-005** (Cloud, Security, Performance, Reporting and Monitoring Roadmap)
16	Reporting enhancement	118 reports (browser)	Server reports (go-live set)	—	—	BI / warehouse	**BM-RMP-005** (Cloud, Security, Performance, Reporting and Monitoring Roadmap)
17	Monitoring and analytics	—	Logging	Metrics, alerts	Dashboards, on-call	Product analytics	**BM-RMP-005** (Cloud, Security, Performance, Reporting and Monitoring Roadmap)

3. Indicative timeline

See Gantt chart in **BM-PLN-001** (Scope and Phase Plan) (ESTIMATE; assumed start not agreed).

Revision history

Version	Date	Author	Description
1.0	2026-11-12	Documentation team	Initial draft prepared from analysis of the bellomassi-premium-ui source code and existing project documents.