BELLOMASSI

DOCUMENT CONTROL

Gap Analysis — Scope of Work, Prototype and Documentation

Bellomassi Order-to-Delivery Management Platform

Document ID	BM-DOC-003

Document control

Field	Value
Document title	Gap Analysis — Scope of Work, Prototype and Documentation
Document ID	BM-DOC-003
Version	1.0
Status	Draft — for client review
Category	Document Control
Related module(s)	All modules
Document owner	Business Analyst
Prepared by	Project documentation team (AI-assisted draft prepared from source-code analysis)
Reviewed by	*Pending — not yet reviewed*
Approval	*Not approved — awaiting client review (no approval has been given)*
Created date	2026-11-12
Last updated date	2026-11-12

> **Status labels used in this document:** VERIFIED (confirmed in the current source code or existing documents) · PROTOTYPE (works in the React/LocalStorage prototype with mock or simulated behaviour) · PROPOSED (recommended production design, not built) · PENDING CONFIRMATION (needs a client decision) · NOT IMPLEMENTED · NOT VERIFIED.

Purpose

Compare what the client Scope of Work asks for, what the prototype actually implements, and what documentation existed, so that production scope, client decisions and missing documents are explicit.

Scope

Functional scope (SOW vs source code), technical scope (prototype vs production), documentation scope (existing vs required by the A–Z documentation brief).

Definitions

Other terms: see **BM-GLO-001** (Project Glossary).

References

- Scope of Work presentation, October 2026
- Driver App GPS Implementation Guide
- Source code bellomassi-premium-ui (data version 8)

- **BM-DOC-001** (Existing Documentation Review and Inventory)
- **BM-DOC-002** (Document Inventory)
- **BM-OVW-015** (Project Status and Implementation Summary)
- **BM-BRD-001** (Business Requirements Document (BRD))
- **BM-SOW-001** (Scope of Work)
- **BM-HND-011** (Limitations Document — Prototype vs Production)
- **BM-HND-012** (Pending Requirements Document)

Contents

- 1. Method
- 2. Functional gaps — SOW requirements not (fully) met by the prototype
- 3. Prototype features beyond the SOW (need scope confirmation)
- 4. Order status model — SOW vs code
- 5. Technical gaps — prototype vs production
- 6. Documentation gaps (before this package)
- 7. Information needed from the client

1. Method

1. Every SOW slide and GPS-guide section was turned into business requirements (BR-001 … BR-033, see **BM-BRD-001** (Business Requirements Document (BRD))).
2. The source code was analysed module by module (services, pages, routes, permissions, LocalStorage keys) and each functional requirement was labelled VERIFIED, PROTOTYPE, PROPOSED, PENDING CONFIRMATION, NOT IMPLEMENTED or NOT VERIFIED (179 functional requirements, see **BM-SYS-008** (Requirement Traceability Matrix)).
3. Existing documents were inventoried (**BM-DOC-001** (Existing Documentation Review and Inventory)) and compared with the documents required by the brief (**BM-DOC-002** (Document Inventory)).

2. Functional gaps — SOW requirements not (fully) met by the prototype

#	SOW requirement	Prototype behaviour	Gap type	Requirement	Recommended action
G-01	Sales Manager may set the approved value and quantity (slide 8)	Approves the order as submitted; changes go through “Return for correction”	Partially implemented	FR-APR-007	Confirm with client; if required, add approved quantity per line with audit
G-02	Finance notified on approval, flagged when credit exceeded (slides 8, 16)	Not notified	Not implemented	FR-APR-008	Add Finance notification rule in backend phase
G-03	Dispatcher drags orders into zone columns (slide 10)	Zone selected in the dispatch form; drag & drop only for stop sequence	Partially implemented	FR-DSP-008	Build zone board in production web app

#	SOW requirement	Prototype behaviour	Gap type	Requirement	Recommended action
G-04	Suggested fastest route with live traffic (slide 12; GPS guide §5)	Sequence by priority and pincode; simulated ETA	Simulated	FR-DSP-009	Google Routes API integration
G-05	Turn-by-turn navigation from a stop (slide 12)	Map link / demo route map	Simulated	FR-DRV-006	Deep link to Google Maps / Waze in the mobile app
G-06	OTP sent to the customer by SMS / WhatsApp (slides 13, 16)	OTP shown in the customer app; no message sent	Simulated	FR-OTP-005	Select SMS / WhatsApp provider; hash OTPs server-side
G-07	Delivery note sent instantly to the customer (slide 13)	Generated and visible in the app; not sent	Partially implemented	FR-DN-003	Send via messaging provider / email
G-08	Drivers App for iOS and Android (slide 4; GPS guide)	Responsive web app `/driver/*`	Prototype only	FR-DRV-010	React Native app with background GPS
G-09	Live order monitor (slide 15)	Dashboards and lists refresh on navigation; no server push	Partially implemented	FR-DASH-006	WebSocket-based monitor
G-10	Items updated from SAP in stage 2 (slides 4, 15)	Manual product master	Planned	FR-PRD-004	SAP integration project (stage 2)
G-11	Notification rules configurable “which events notify which roles, by which channel” (slide 15)	Automation rules for email / WhatsApp; in-app notifications fixed in code	Partially implemented	FR-AUTO-001	Make in-app notification targets configurable
G-12	Order channel (call / email / WhatsApp) captured (slide 7)	Not captured for office orders	Partially implemented	FR-ORD-011	Add source channel field
G-13	Real authentication (GPS guide §2: hashed passwords, tokens)	Browser demo hash, client-side session	Prototype only	FR-AUTH-012	Django authentication with JWT
G-14	Admin sees all vehicles, customer only own vehicle, live (GPS guide §9)	Implemented with DEMO GPS	Simulated	FR-TRK-003	Django Channels + WSS

3. Prototype features beyond the SOW (need scope confirmation)

#	Feature	Where in code	Recommendation
X-01	Customer self-service app (catalog, cart, ordering, tracking, invoices)	`/customer/*`, `customerAppService`	Confirm — high value but adds scope, security and support load
X-02	Invoicing with templates and numbering	`/invoices/*`	SOW says invoicing stays outside; confirm or retire
X-03	Inventory management, stock deduction at dispatch, low stock	`/inventory/*`	Confirm; may overlap with SAP inventory
X-04	Scrap management with approval	`/inventory/scrap/*`	Confirm (overlaps SAP)
X-05	Vehicle Management System and document compliance	`/vms/*`	Confirm — supports safe driver assignment
X-06	Document management and OCR	`/documents/*`	Confirm; production OCR provider required
X-07	Email and WhatsApp (OpenWA) communication, automation	`/communication/*`	Confirm provider; OpenWA is an unofficial WhatsApp client (policy risk)

#	Feature	Where in code	Recommendation
X-08	Call history	`/communication/calls/*`	Confirm
X-09	Reports Center (118 reports)	`/reports/*`	Confirm the reports needed for go-live
X-10	AI assistant, Jarvis, forecasting, replenishment, supplier portal	`/ai/*`	Treat as phase 5 enhancement unless confirmed
X-11	Extra roles: Super Admin, Warehouse Manager, Inventory Executive, QA Manager, Customer, Supplier	`config/roles.js`	Confirm role list

4. Order status model — SOW vs code

SOW status (slide 17)	Code status(es)	Note
Draft	DRAFT	Same
Pending approval	SUBMITTED (approval PENDING)	Label differs
Returned for review	RETURNED	Same meaning
Rejected	REJECTED	Same
Approved	APPROVED	Same
With Customer Service	APPROVED (consolidation PENDING) → CONSOLIDATED	Code adds an explicit consolidated step
Ready for dispatch	READY_FOR_DISPATCH	Same
Planned in zone	READY_FOR_DISPATCH with `dispatchId` (dispatch PLANNED / ASSIGNED)	No separate order status
—	DISPATCHED	Code adds loading confirmation
Out for delivery	OUT_FOR_DELIVERY	Same
Delivered	DELIVERED, PARTIALLY_DELIVERED	Code adds partial delivery
Delivery problem (proposed)	DELIVERY_FAILED, RETURNED_TO_HUB	Implemented in code — confirm naming

5. Technical gaps — prototype vs production

Area	Prototype (VERIFIED in code)	Production need (PROPOSED)
Data	Browser LocalStorage, per-browser data, ≈1 MB seed, 74 keys	PostgreSQL shared database, backups, migrations
Backend	None (services run in the browser)	Django REST Framework API, Celery workers, Channels
Authentication	Demo users, FNV-1a hash, client session	Server auth, Argon2 hashes, JWT, MFA for admins
Authorisation	Service-layer `can()` checks in the browser	Server-side permission classes and object-level scope

Area	Prototype (VERIFIED in code)	Production need (PROPOSED)
Files	Images / documents as data URLs in browser storage	Object storage (S3-compatible), virus scan, signed URLs
GPS	DEMO GPS	Mobile GPS (background), WebSocket push
Messaging	Demo email / mock WhatsApp	SMTP provider, SMS / WhatsApp Business provider
OCR	MOCK provider	Server-side OCR engine
Maps	Static demo map	Google Maps Platform + Routes API
Mobile	Responsive web	React Native driver (and optional customer) apps
Deployment	Static Vite build	Containers, CI/CD, monitoring, environments

6. Documentation gaps (before this package)

Required document group	Existed?	Action taken
Project overview, vision, stakeholders	Partly (SOW slides 1–5, 18)	Created folder 01
BRD, SOW document, BR traceability	SOW slides only	Created BRD, SOW document, BR traceability
SRD, SRS, FRD, NFR, business rules, RTM, change log	No	Created folder 03
Module FRDs	No (workflow chapter 05 covers modules)	Created 35 module FRDs (folder 04)
Workflows	Yes (docs/workflow, current)	Preserved; created 24 workflow specifications (folder 06)
HLD / LLD / architecture diagrams	No (README architecture paragraph)	Created folder 07
Data model (prototype) and production DB design	Partly (storage keys in docs)	Created folder 08
API documentation	Gateway contract only	Created folder 09 (proposed API + OpenAPI)
Security documentation	Partly (RBAC doc)	Created folder 10
Infrastructure / DevOps	No	Created folder 11
UI/UX	Yes (design system)	Extended in folder 12 with screen inventory and real screenshots
QA documents and test cases	No (internal Playwright suites only)	Created folder 13
Deployment and release	README run commands	Created folder 14
User manuals	Workflow screen guide	Created folder 15 with real screenshots
PM, risk, change, handover, roadmap	No	Created folders 17–20
Index and document control	No	Created folders 23 and 25

7. Information needed from the client

See **BM-HND-012** (Pending Requirements Document) (Pending Requirements) for the full list. The most important decisions:

1. Production scope of the prototype extensions in section 3.
2. Operating country rules (UAE vs India): address, tax IDs, currency, VAT / GST, phone formats.
3. SMS / WhatsApp provider for OTP and delivery notes; acceptance of OpenWA's policy risk.
4. Hosting choice (cloud provider or on-premises) and data residency.
5. SAP integration scope, interfaces and timing (stage 2).
6. Volumes for capacity planning (orders per day, drivers, customers, concurrent users).
7. Whether the Sales Manager edits approved quantities (G-01) and the cancellation rule for submitted orders.

Revision history

Version	Date	Author	Description
1.0	2026-11-12	Documentation team	Initial draft prepared from analysis of the bellomassi-premium-ui source code and existing project documents.